SINGAPORE CHANGI AIRPORT - WORKS SCHEDULE AND MOVEMENT AREA RESTRICTIONS PERTAINING TO DIVERSION OF AIRSIDE SERVICES AND SOIL IMPROVEMENT WORKS

1 INTRODUCTION

1.1 This AIP Supplement is to update the aviation industry of the works schedule and movement areas restrictions at Singapore Changi Airport for the period from 28 October 2017 2201 to 24 March 2018 2200 due to the on-going upgrading programme to divert the airside services infrastructure and carry out soil improvement works and other associated works.

2 CONSTRUCTION ZONES FOR AIRSIDE SERVICES DIVERSION

2.1 Please refer to Appendix A for the location of the construction works zones.

3 CONSTRUCTION ZONES FOR SOIL IMPROVEMENT

3.1 Please refer to Appendix B for the location of the construction works zones.

4 LONG CLOSURES OF RUNWAY 02L/20R and RUNWAY 02C/20C

4.1 Runway 02L/20R and Runway 02C/20C will be closed between 1630 and 2200 nightly from 28 October 2017 to 24 March 2018 for works and maintenance as follows:

<table>
<thead>
<tr>
<th>Month</th>
<th>Runway 02L/20R</th>
<th>Runway 02C/20C</th>
</tr>
</thead>
<tbody>
<tr>
<td>October 2017</td>
<td>30,</td>
<td>28, 29 and 31.</td>
</tr>
<tr>
<td>November 2017</td>
<td>2, 6, 9, 13, 16, 20, 23, 27 and 30.</td>
<td>1, 3, 4, 5, 7, 8, 10, 11, 12, 14, 15, 17, 18, 19, 21, 22, 24, 25, 26, 28 and 29.</td>
</tr>
<tr>
<td>December 2017</td>
<td>4, 7, 11, 14, 18, 21, 25 and 28.</td>
<td>1, 2, 3, 5, 6, 8, 9, 10, 12, 13, 15, 16, 17, 19, 20, 22, 23, 24, 26, 27, 29, 30 and 31.</td>
</tr>
<tr>
<td>January 2018</td>
<td>1, 4, 8, 11, 15, 18, 22, 25 and 29.</td>
<td>2, 3, 5, 6, 7, 9, 10, 12, 13, 14, 16, 17, 19, 20, 21, 23, 24, 26, 27, 28, 30 and 31.</td>
</tr>
<tr>
<td>February 2018</td>
<td>1, 5, 8, 12, 15, 19, 22 and 26.</td>
<td>2, 3, 4, 6, 7, 9, 10, 11, 13, 14, 16, 17, 18, 20, 21, 23, 24, 25, 27 and 28.</td>
</tr>
<tr>
<td>March 2018</td>
<td>1, 5, 8, 12, 15, 19 and 22</td>
<td>2, 3, 4, 6, 7, 9, 10, 11, 13, 14, 16, 17, 18, 20, 21, 23 and 24.</td>
</tr>
</tbody>
</table>

4.2 For Runway 02C/20C closure from 1630 to 2200, Taxiway EP between Taxiway L9 and Taxiway E11 will also be closed due to work in progress.
5 SHORT CLOSURES OF RUNWAY 02L/20R and RUNWAY 02C/20C

5.1 Reference to AIP Singapore section WSSS AD 2.12 item 12, paragraphs 1b) and 2b), short maintenance closure of 5 minutes which are scheduled to be conducted daily between 2300-2305 and 2320-2325 on Runway 02L/20R and Runway 02C/20C respectively, will be replaced by a 15 minutes maintenance closure, depending on which runway is closed. The table below shows the details and the maintenance closure timing for each runway.

<table>
<thead>
<tr>
<th>Closure of RWY on the dates specified in paragraph 4.1</th>
<th>Cancellation of 5 minutes RWY maintenance closure</th>
<th>Addition of 15 minutes RWY maintenance closure</th>
</tr>
</thead>
<tbody>
<tr>
<td>RWY 02L/20R 1630-2200</td>
<td>RWY 02C/20C 2320-2325</td>
<td>RWY 02C/20C 2315-2330</td>
</tr>
<tr>
<td>RWY 02C/20C 1630-2200</td>
<td>RWY 02L/20R 2300-2305</td>
<td>RWY 02L/20R 2300-2315</td>
</tr>
</tbody>
</table>

6 MARKING AND LIGHTING

6.1 All unserviceable areas on taxiways or aprons will be demarcated by marker boards. The marker boards will be painted in alternate bands of red and white, and will be lighted at night and during limited visibility conditions by omni-directional fixed red lights.

6.2 All unserviceable areas 105m from Runway 02C/20C centreline will be demarcated by marker boards placed parallel to Runway 02C/20C (refer to Appendix A). The marker boards will be painted in alternate bands of red and white.

7 PRECAUTIONS

7.1 During the construction period, pilots are to take note of the following at the work areas as shown in Appendices A and B:

a. Presence of construction equipment beyond 105m from Runway 02C/20C centreline and on the northern and southern ends of Runway 02C/20C threshold.

b. All construction equipment will be kept clear of the obstacle free zone when Runway 02C/20C is operational.

c. Emergency response and evacuation plan (for removal of machinery and manpower) will be in place in case of any airport emergency.

d. Runway 02C/20C will be closed between 1630 and 2200 on the dates specified in paragraph 4.1. All aircraft operators operating during these periods are to plan to carry sufficient contingency fuel as only one runway will be available.

8 CHANGES

8.1 Any changes to the contents of this AIP Supplement will be notified through NOTAM.
Soil Improvement Work Construction Phases and Location

Phase J1
28 October 2017 to 24 March 2018

Location A
Location B
Location C
Location D
Location E

28 October 2017 to 24 March 2018

Phase J2
Phase J3
28 October 2017 to 24 March 2018

Location D
Location E