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SINGAPORE CHANGI AIRPORT - WORKS SCHEDULE AND MOVEMENT AREA
RESTRICTIONS PERTAINING TO CHANGI EAST DEVELOPMENT WORKS

1 INTRODUCTION
1.1 This AIPSupplement is to update the aviation industry of theworks schedule andmovement areas restrictions at Singapore
Changi Airport with effect from 29 March 2020 1630UTC to 24 October 2020 2200UTC due to the on-going upgrading
programme of Changi East Development Works.

2 CONSTRUCTION ZONES FOR CHANGI EAST DEVELOPMENT WORKS
2.1 Please refer to Appendix A for the location of the construction work zones.

3 LONG CLOSURES OF RUNWAY 02L/20R AND RUNWAY 02C/20C
3.1 Runway 02L/20R and Runway 02C/20C will be closed between 1630UTC and 2200UTC nightly from 29 March 2020 to
24 October 2020 for works and maintenance on the dates indicated in columns (b) and (c) respectively. Runway 02L/20R and
Runway 02C/20C will remain operational between 1630UTC and 2200UTC on the dates indicated in column (d):

Runways 02L/20R and 02C/20C
operationalRunway 02C/20C closedRunway 02L/20R closedMonth

(d)(c)(b)(a)
-2930 and 31March 2020
3, 4, 10, 11, 17, 18, 24 and 251, 5, 8, 12, 15, 19, 22, 26 and 292, 6, 7, 9, 13, 14, 16, 20, 21,

23, 27, 28 and 30
April 2020

1, 2, 8, 9, 15, 16, 22, 23, 29 and 303, 6, 10, 13, 17, 20, 24, 27 and 314, 5, 7, 11, 12, 14, 18, 19,
21, 25, 26 and 28

May 2020

5, 6, 12, 13, 19, 20, 26 and 273, 7, 10, 14, 17, 21, 24 and 281, 2, 4, 8, 9, 11, 15, 16, 18,
22, 23, 25, 29 and 30

June 2020

3, 4, 10, 11, 17, 18, 24, 25 and 311, 5, 8, 12, 15, 19, 22, 26 and 292, 6, 7, 9, 13, 14, 16, 20, 21,
23, 27, 28 and 30

July 2020

1, 7, 8, 14, 15, 21, 22, 28 and 292, 5, 9, 12, 16, 19, 23, 26 and 303, 4, 6, 10, 11, 13, 17, 18,
20, 24, 25, 27 and 31

August 2020

4, 5, 11, 12, 18, 19, 25 and 262, 6, 9, 13, 16, 20, 23, 27 and 301, 3, 7, 8, 10, 14, 15, 17, 21,
22, 24, 28 and 29

September 2020

2, 3, 9, 10, 16, 17, 23 and 244, 7, 11, 14, 18 and 211, 5, 6, 8, 12, 13, 15, 19, 20
and 22

October 2020

3.2 For Runway 02C/20C closure from 1630UTC to 2200UTC, Taxiway EP between Taxiway L9 and Taxiway E11 will also
be closed due to work in progress.

3.3 Scheduled closure timings for Runway 02L/20R and Runway 02C/20C stipulated in the AIP Singapore, section WSSS AD
2.12. item 12, paragraphs 1a) and 2a) is hereby superseded for the duration of this AIP Supplement.
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4 SHORT CLOSURES OF RUNWAY 02L/20R and RUNWAY 02C/20C
4.1 Depending on which runway is closed or if both runways remain operational, the runway maintenance closures will be
conducted as follows:

a. Before the closure of Runway 02L/20R between 1630UTC and 2200UTC, a 10 minutes maintenance closure will be
conducted on Runway 02C/20C between 1605UTC and 1615UTC, and vice versa.

b. When the closed Runway 02L/20R or Runway 02C/20C is reopen at 2200UTC, short maintenance closure of 5 minutes
scheduled to be conducted daily between 2300-2305UTC and 2320-2325UTC on Runway 02L/20R and Runway
02C/20C respectively (refer to AIP Singapore sectionWSSSAD2.12 item 12, paragraphs 1b) and 2b)) will be cancelled.
Instead, after the reopening of closed Runway 02L/20R or closed Runway 02C/20C at 2200UTC, a 15 minutes
maintenance closure will be conducted on the other runway, i.e. Runway 02C/20C between 2315UTC and 2330UTC or
Runway 02L/20R between 2300UTC and 2315UTC respectively.

c. If both runways remain operational, 30 minutes maintenance closure will be conducted between 1830-1900UTC and
1930-2000UTC on Runway 02L/20R and Runway 02C/20C respectively.

d. The table below shows the details and the maintenance closure timings depending on which runway is closed or when
both runways remain operational.

Addition of 10 or 30 minutes
RWY maintenance closure

Addition of 15 minutes
RWY maintenance closure

AIP Singapore
WSSS AD 2.12 item 12Scenario Cancellation of 5 minutes

RWY maintenance closure
RWY 02C/20C
1605-1615UTC

RWY 02C/20C
2315-2330UTC

RWY 02L/20R
2300-2305UTC

RWY 02C/20C
2320-2325UTC

RWY 02L/20R
closed

1630-2200UTC
RWY 02L/20R
1605-1615UTC

RWY 02L/20R
2300-2315UTC

RWY 02C/20C
closed

1630-2200UTC
RWY 02L/20R
1830-1900UTC

RWY 02C/20C
1930-2000UTC

Not applicableNot applicableRWY 02L/20R
and

RWY 02C/20C
remain

operational
1630-2200UTC

5 MARKING AND LIGHTING
5.1 All unserviceable areas on taxiways or aprons will be demarcated by marker boards. The marker boards will be painted in
alternate bands of red and white, and will be lighted at night and during limited visibility conditions by omni-directional fixed
red lights.

5.2 All unserviceable areas 105m from Runway 02C/20C centreline will be demarcated by marker boards placed parallel to
Runway 02C/20C. The marker boards will be painted in alternate bands of red and white.

6 PRECAUTIONS
6.1 During the construction period, pilots are to take note of the following at the work areas as shown in Appendix A:

a. Presence of construction equipment beyond 105m from Runway 02C/20C centreline and on the northern and southern
ends of Runway 02C/20C threshold.

b. All construction equipment will be kept clear of the obstacle free zone when Runway 02C/20C is operational.

c. Emergency response and evacuation plan (for removal of machinery and manpower) will be in place in case of any
airport emergency.

d. Runway 02C/20C will be closed between 1630UTC and 2200UTC on the dates specified in paragraph 3.1. All aircraft
operators operating during these periods are to plan to carry sufficient contingency fuel as only one runway will be
available.

7 CHANGES
7.1 Any changes to the contents of this AIP Supplement will be notified through NOTAM.

Location of the construction work zones .......................................................................................................................... Appendix A
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